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CENTRAL BANK OF INDIA
REGIONAL OFFICE, Guntur

Fifth Floor, Regional Office - Guntur, Central Bank of India,
Standard Building, Bommidala Complex, Nagarampalem,
Guntur - 522004

TENDER FOR PROPOSED FURNISHING WORK OF INTERIORS OF CENTRAL BANK
OF INDIA, NAIDUPETA BRANCH, NAIDUPETA
(THROUGH ONLINE BIDDING ONLY)

(Furnishing, Electrical, Cabling Works, AC works, Seating Provision)

Last date of submission: 01.04.2024, 3.00pm
Date of opening of Technical Bid: 3:30 PM of 01.04.2024 or subsequent date under advice to the
tenderers.

Date of opening of Price bid: Technically qualified bidder will be notified in advance.

Tender to be submitted only through ONLINE MODE.

For any enquiry / grievances — email id: gadguntro@centralbank.co.in

Contact Details of Independent External Monitor (IEM)-—
Shri Trivikram Nath Tiwari, mail ID: trivikramnt@yahoo.co.in
Shri Jagdip Narayan Singh, mail ID: jagadipsingh@yahoo.com




NOTICE INVITING EOI

Central Bank of India, a body corporate constituted in India under the Banking Companies
(Requisition and Transfer of Undertaking) Act 1970 having its Head Office at Chandra Mukhi,
Nariman Point, Mumbai - 400021 hereinafter called "Bank" invites Tenders from reputed and
experienced contractors/vendors for participating undertaking interior works including woodwork,
electrical and data cabling works for the new premises for the proposed Bank Branch at
Naidupeta,

Online Tendering shall be conducted in accordance with Open Tender and e-tendering
procedures of the Bank. Prospective bidders must take note of the qualification requirements as
specified in the tender documents. Bidders must submit tender fees (as applicable) and EMD
specified in the tender document, in person, at Central Bank of India, Regional Office-
Guntur, Fifth Floor, Standard Building, Bommidala Complex, Nagarampalem, Guntur -
522004

A complete set of tender documents may be obtained from below link:

http://www.centralbankofindia.co.in/en/active-tender

AND /OR on

https://centralbank.abcprocure.com/EPROC/

Bids are to be submitted only through ONLINE MODE as per the details mentioned above —
A uploaded/submitted online with this document. Physical / hard copy bids shall be rejected
and shall not be considered for further tender process.

Tender fees and EMD are to be submitted at above address before the last date of Online
Tender bid submission. Any tender not accompanied with the specified tender fee unless
otherwise exempted shall be rejected.
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TECHNICAL BID

Important terms of tender

Location :

Interior works at Central Bank of India, Naidupeta Branch.
Contact Address - Fifth Floor, Central Bank of India,
Regional Office - Guntur, Central Bank of India, Standard
Building, Bommidala Complex, Nagarampalem, Guntur -
522004

Tender Application Fees :

Rs.2000/- (Exemption: Submission of valid Micro and Small
Enterprises (MSEs) certificate as defined in MSE Procurement
Policy issued by Department of Micro, Small and Medium
Enterprises (MSME) or are registered with the Central Purchase
Organization or the concerned Ministry or Department).

Method of Procurement:

OPEN TENDER

Procurement System:

TWO BID SYSTEM

Date of issue of Notice
Inviting Tender:

22.03.2024

Deadline for submission of
Tender (date and time) :

01.04.2024 at 15:00 hours

Tender Validity expires on :

90 days from date of opening of bids

Tender opening date and | 01.04.2024 at 15:30 hours

time:

Taxes : Rates and total charges to be quoted inclusive of all taxes as
applicable.

Time Period of Work : 40 days from signing of Articles of Agreement

Period of Final Measurement

One week from the date of Completion

Article of Agreement:

Articles of Agreement to be entered within 3 days from
receipt of work order issuance.

Date of Commencement of

work:

Two days from the date of signing of Articles of Agreement.

Liquidated damages :

1% per week

Defect Liability Period :

1 year from the date of completion of all works.

Bid Security (Earnest Money
Deposit equivalent to approx.
2% of the estimated cost):

Rs.25,000/- (Exemption: Submission of valid Micro and Small
Enterprises (MSEs) certificate as defined in MSE Procurement
Policy issued by Department of Micro, Small and Medium
Enterprises (MSME) or are registered with the Central Purchase
Organization or the concerned Ministry or Department).

Payment :

1.Interim Payment 50% - interim bill claim of 50% of the
Work Order Value
2.Full payment, i.e. the residual amount after adjusting
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the bid security and retention money minus interim
bill amount (if paid) will be paid to the successful
vendor on completion of all the works, as certified by
the Bank Architect, after deduction of taxes as
applicable.

Other terms :

» Bidders can inspect the site before quoting the prices.
Site Visit is scheduled on 01.04.2024 at 11:00 hrs.

» L1 will be decided on the total amount at the end of
summary sheet in the financial bid.

> Rates to be quoted along with applicable taxes.

Retention Money :

10% of work order value, deductible in every interim bill,
exclusive of bid security, payable by Bank only after
completion of defect liability period of 1 year.

Availability
documents

of

EOI

Available on Bank’s website
https://www.centralbankofindia.co.in/en/active-tender, from
10:00 AM on 22.03.2024 to 01:00 PM on 01.04.2024




Vendor Information - Details to be filled in by Tenderer:

Company Name:

Address:

Headed by (documentary proof to be
uploaded/submitted online):

Name of tender signee:

Whether tender signee (If other than Head of
Company) is authorized to sign? If yes,
authorization letter/proof to be
uploaded/submitted online

Contact Number:

Email address:

Do you fall under EMD exemption for Micro
and Small Enterprises (MSEs) as defined in
MSE Procurement Policy issued by Department
of Micro, Small and Medium Enterprises
(MSME)? @it  yes, proof  to be
uploaded/submitted online)

GSTIN (proof to be uploaded/submitted online):

MANDATORY - Whether in possession of
registration as per extant guidelines of Ministry
of Environment & Forest on disposal of
hazardous waste (f yes, proof
uploaded/submitted online)?

Separate DD for Application Fee and EMD
drawn and submitted at office?

Whether site has been inspected by you?

How did you learn about this tender being
called?

Have you understood and are in acceptance of
all terms and conditions as outlined in this
tender?

Company Seal and Signature of Authorized
Signatory

Whether work experience of atleast 5 years in
the relevant field : (document proof to be
uploaded/submitted online)

Work orders and photos of atleast 2 projects of
similar scale in the last 2 years to be
uploaded/submitted online.




1. GENERAL RULES & INSTRUCTIONS FOR THE GUIDANCE OF TENDERERS

E-Tenders are invited on behalf of Central Bank of India, Naidupeta Branch, by Regional
Office, Guntur, Fifth Floor, Standard Building, Bommidala Complex, Nagarampalem, Guntur -
522004

Tender documents consisting of the plans, complete specifications, the schedule of quantities of the
various classes of work to be done, and the set of conditions of contract to be complied with by the
person whose Tenders may be accepted, can be obtained from below link:

http://www.centralbankofindia.co.in/en/active-tender
AND / OR on
https://centralbank.abcprocure.com/EPROC/

The tender document 1S also available on Bank’s website
https://www.centralbankofindia.co.in/en/active-tender, from 10:00 AM on 22.03.2024 to 01:00 PM
on 01.04.2024 on the above web links.

2. The time allowed for the carrying out of the work is 40 days from the date of written orders to
commence work. The contractors should quote in figures as well as in words the rates, and amount
tendered by them. The amount for each item should be worked out and the requisite totals given,
including tax/GST as applicable.

3. Earnest money, amounting to Rs.25,000/- (Rupees Twenty Five Thousand only) in the form of
Bank draft drawn in favour of Central bank of India, Regional Office, Guntur payable at Guntur
must accompany each e-tender under ‘TENDER FOR PROPOSED FURNISHING WORK OF
INTERIORS OF CENTRAL BANK OF INDIA - REGIONAL OFFICE, GUNTUR’. The EMD
of the contractor, whose tender is accepted, shall be forfeited in full in case he does not remit the
Initial Security Deposit within the stipulated period or start the work by the stipulated date
mentioned in the award letter. EMD is exempted for Micro and Small Enterprises (MSEs) as defined
in MSE Procurement Policy issued by Department of Micro, Small and Medium Enterprises
(MSME) or are registered with the Central Purchase Organization or the concerned Ministry or
Department.

5. The acceptance of tender will rest with “CENTRAL BANK OF INDIA” which does not bind
itself to accept the lowest tender, and/or reserves to itself the authority to reject any or all of the
tenders received without the assignment of a reason. All tenders that do not meet the prescribed
conditions or are incomplete in any respect are liable to be rejected.

6. CENTRAL BANK OF INDIA reserves the right to accept the tender in full or in part and the
tenderer shall have no claim for revision of rates or other conditions if his tender is accepted in parts.

7. Canvassing in connection with tenders is strictly prohibited and the tenders submitted by the
contractors who resort to canvassing will be liable to rejection.



8. All rates shall be quoted in the Price-bid only.
9. Item rate tenders containing percentage below/ above will be summarily rejected.

10. On acceptance of the tender, the name of the accredited representative (s) of the contractor who
would be responsible for taking instructions from the Bank shall be communicated to the Bank.

11. Special care should be taken to mention the rates in figures as well as in words and the amounts
in figures only, in such a way that interpolation is not possible. The total amount should be written
both in figures and words. 'p’ after the decimal figures, e.g Rs. 2.15 “p”, and in case of words, the
word “Rupees” should precede and the word “Paise” should be written at the end, unless the rate is
in whole rupees and followed by the words “only’ it should invariably be up to two decimal places.
While quoting the rate in schedule of quantities, the word “only’ should be written closely following

the amount and it should not be written in the next line.

12. CENTRAL BANK OF INDIA does not bind itself to accept the lowest or any tender and
reserves to itself the right of accepting the whole or any part of the tender and the tenderer shall be
bound to perform the same at the quoted rates.

13. Sales Tax or any other tax on material or on finished works like work’s contract tax, Turnover
Tax etc., in respect of this contract shall be payable by the contractor and CENTRAL BANK OF
INDIA will not entertain any claim whatsoever in this respect. This particular aspect should be
mentioned in tender notice.

14. The tender for works shall remain open for acceptance for a period of 3 months from the date of
opening of tenders. If any tenderer withdraws his tender before the said period, then the bank shall be
at liberty to forfeit Earnest Money paid along with the tender.

15. The tender for the work shall not be witnessed by a contractor or contractors who himself/
themselves has/have tendered or who may and had/have tendered for the same work. Failure to
observe these conditions would render tenders of the contractors tendering as well as witnessing the
tender liable to summary rejection.

16. It will be obligatory on the part of the tenderer to tender and sign the tender document for all the
component parts and that, after the work is awarded, he will have to enter into an agreement for each

component with the competent authority CENTRAL BANK OF INDIA.

17. The tenderer, apart from being a competent contractor must associate himself with agencies of
the appropriate class who are eligible to tender for other works.

18. The quoted price shall be firm & no discounts are acceptable on the final price.

19. If the contractor or his representatives are found to be absent from the site for more than 3 days
the contract is deemed to be terminated by him.

Signature of the Competent Authority



2.GENERAL CONDITIONS OF CONTRACT

Except where provided for in the description of the individual item in the schedule of quantities and
in the specifications and conditions laid down here in after and in the drawings, the work shall be
carried out as per standard specification and under the direction of Bank.

1. INTERPRETATION

In construing these conditions, the specifications, the schedule of quantities, tender and agreement,
the following words shall have the meaning here in assigned to them except where the subject or
context otherwise requires.

Bank: The term Bank shall denote Central Bank of India, Regional Office, Guntur, Fifth Floor,
Standard Building, Bommidala Complex, Nagarampalem, Guntur - 522004 any of its
employees’ representatives authorized on their behalf.

Bank Architect: The term Bank Architect shall mean Central Bank of India - Architect, in the
event of his/their ceasing to be Bank Architect for the purpose of this contract such other persons as
the Bank shall nominate for the purpose.

Contractor: The term Contractor shall mean his/their heirs, legal representative, assignees and
SUCCESSOTS.

Site: The site shall mean the site where the works are to be executed as shown within boundary in
red border on the site plan including any building and creations thereon allotted by the Bank for the
contractor use.

Drawings: The work is to be carried out in accordance with drawings, specifications, the schedule of
quantities and any further drawings which may be supplied or any other instruction, which may be
given by the Bank during the execution of the work. All drawings relating to work given to the
contractor together with a copy of schedule of quantities are to be kept at site and the Bank shall be
given access to such drawings or schedule of quantities whenever necessary.

In case any detailed drawings are necessary the contractor shall prepare such detailed drawings and /
or dimensional sketches there for and have it confirmed by the Bank prior to taking up such work.
The contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings,
specifications and schedule of quantities or for additional instructions at least 5 days ahead from the
time when it is required for implementation so that the Bank may be able to give decision thereon.

“The Works” shall mean the work to be excited or done under this contract.

“Act of Insolvency” shall mean any act as such as defined by the Presidency Towns
Insolvency Act or in Provincial insolvency Act or any amending statuaries.

“The Schedule of Quantities” shall mean the schedule of quantities as specified and forming
part of this contractor.



2. SCOPE

The work consists of construction of Bank’s (details of work) in accordance with the “drawings”
and Schedule of Quantities”. It includes all materials, labor, tools and equipment and management
necessary for and incidental to the construction and completion of the work, during its progress and
upon completion, shall conform to the lines elevations and grades as shown on the drawings
furnished by the Bank. Should any detail essential for efficient completion of the work be omitted
from the drawings and specifications it shall be for responsibility of the contractor to inform the
Bank and prepare details with Bank concurrence, so that upon completion of the proposed work the
same will be acceptable and ready for use.

Bank may in their absolute direction issue; further drawings and written instructions, details,
directions and explanations, which are, hereinafter collectively referred to as “The Bank’
Instructions” in regard to:

a. The variation or modification of the design quality or quality of works or the addition or
omission or substitution of any work.

b. Any discrepancy in the drawing

c. The removal from the site of defective material brought there on by the contractor and the
substitution of any other material thereof.

d. The demolition, removal and re-execution of any work executed by the contractors.
e. The dismissal from the work any persons employed there upon.
f. The opening from the work of any persons covered up.

g. The rectification and making good of any defects under causes hereinafter Mentioned and
those arising during the maintenance period (retention period)

The contractor shall forthwith comply with and duly execute any work comprised in such Bank’s
/Architect’s instruction, provided always that verbal instructions, directions and explanations
given to the contractor or his representative upon the works by the Bank shall if involving a
variation be confirmed in writing to be contractor’s within five days. No works for which rates
are not specifically mentioned in the period schedule of quantities shall be taken up without
written permission of the Bank’s. Rates of items not mentioned in the priced schedule of
quantities shall be fixed by the Bank in consultation with the Bank Architect as provided in
Clause “variation”.

Regarding all factory make products for which BIS (Bureau of Indian Standard) marked products
are available, only products bearing BIS marking shall be used in work.

3. TENDERER SHALL VISIT THE SITE

Intending tenderer shall visit the site and make himself thoroughly acquainted with the local site
condition, nature and requirements of the works, facilities of transport condition, effective use of
materials, access and storage for materials and removal or rubbish. The tenderer shall provide in
their tender for cost of carriage, Freight and other charges as also for any special difficulties
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including police restriction for transport etc. for proper execution of work as indicated in the
drawings.

The successful tenderer will not be entitled to any claim of commencement of the work or which
in the opinion of Bank might be deemed to have been inferred to so exist before commencement
of work.

4. TENDERS

The entire set of tender papers issued to the tenderers should be submitted fully priced and also
signed. On the page together with initials on every page Initial/signature will indicate the
acceptance of the tender papers by the tenderer.

The Schedule of quantities shall be filled as follows:

XIX. The rate column to be legibly filled in ink in both English figures and English Words.

XX. Amount column to be filled in for each item and the amount for each sub head as
detailed in “Scheduled of Quantities”

XXI. All corrections are to be initialed.

XXII. The Amount column for alternative items for which the quantities are to be mentioned
shall not be filled up.

XXIIIL. In case of any errors, the rates given the tender marked ‘original’ shall be taken as
correct rates.

No notification, writings or corrections can be made in the tender papers by the tenderer, but

may at his option offer his comments or modification in a separate sheet of paper attached to

the original tender papers.

The Bank reserves the right to reject the lowest or any tender and also to Discharge
any or all the tenders for each section or split up and distribute any item of work to any
specialist firm of firms, without assigning any reason.

The tenderers should note that the tender is strictly on the item rate basis and their
attention is drawn to the fact that each and every item should be correct, workable and self-
supporting. If called upon by the Bank detailed analysis of any or all rates shall be submitted.
Bank shall be not be bound to recognize the contractor’s analysis.

The works will be paid for as “measured work™ on the basis of actual work done and not as "lump
sum’ contract.

All items of work described in the schedule of quantities are to be deemed and paid as complete
works in all respects and details including preparatory and finishing works involved, directly, related
to and reasonably detectable from the drawings, specifications and schedule of quantities and no
further extra charges will be allowed in this connection. In the case of lump sum charges in the
tender in respect of any item of works, the payments of such items of work will be made for the
actual work done on the basis of lump — sum — charges as will be assessed to be payable by the Bank.

The Bank has power to add omit from any work as shown in drawings or described in specification
include in schedule of quantities and intimate the same in writing, but no addition, omission or
variation shall be made by the contractor without authorization from the Bank. No variation shall
vitiate the contract.
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5. AGREEMENT

The successful contractor may be required to sign an agreement as may be drawn up to suit local
conditions and shall pay for all stamps and legal expenses, incidental there to.

6. TAXES AND DUTIES

The tenderers must include in their tender prices quoted for all duties royalties, less and sales for or
any other taxes or local charges if applicable.

7. PROVISIONAL SUMS

All provisional sums described in the schedule of quantities as P.S. shall be exclusively allotted to
the purchase of materials and not for any handling and fixing to be done by the contractor. Such
costs of handling and fixing with profit (including transport charges if the contractor) shall be
separately included in the contract price as described in the schedule of quantities. The disposal of
the amounts covered under this head will be absolutely at the description of the Bank. The
Contractor is to make payments for these materials given to them by suppliers on certificate or order,
issued by the Bank and realize them through his bill from the Bank.

8. QUANTITY OF WORK OF BE EXECUTED

The quantities shown in the schedule of quantities are intended to cover the entire new structure
in the drawings but the Bank reserves the right to execute only a part of the whole or any excess
thereof without assigning any reason therefore.

9. OTHER PERSONS ENGAGED BY THE EMPLOYEES

The Bank reserve the right to execute that part of the work included in this contract or any work,
which is not included in this contract by other agency or persons and contractor shall allow all
reasonable facilities and use of his scaffolding for the execution of such work; The main contractor
shall extend all cooperation in this regard.

10. EARNEST MONEY AND SECURITY DEPOSIT

The tenderer will have to deposit an amount equivalent to Rs.25,000/- (Rupees Thirty Thousand
only) in the form of Bank Draft in favour of Central bank of India, Regional Office, Guntur
payable at Guntur at the time of submission of tender as an Earnest Money Deposit. The Bank is
not liable to pay any interest on the Earnest Money. The Earnest Money of the unsuccessful
tenderers will be refunded without any interest soon after the decision to award the work is taken or
after the expiry of the validity period of the tender.

The successful tenderer to whom the contract is awarded will have to deposit as initial security
deposit a further sum to make up 2% of the value of the accepted tender including the Earnest
Money. The initial security Deposit will have to be made within 3 days from the date of acceptance
of tender, failing which the Bank at his discretion may revoke the letter of acceptance and forfeit the
Earnest Money deposit furnished along with tender. The initial security deposit will be refunded after
satisfactory completion of work (as certified by architect). Apart from the initial security deposit
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made as above, retention money shall be deducted from progressive running bill @ 10% of the gross
value of each running bills.

The retention amount will be refunded to the contractor 14 (fourteen) days after the end of defects
liability period provided he has satisfactorily carried out all the work and attended to all defects in
accordance with the conditions of the contract. No interest in allowed on retention money.

11. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY

The contractor shall provide everything necessary for the purpose of execution of the Work
according to the intent and meaning of the drawings, schedule of the drawings, schedule of quantities
and specifications taken together whether the same may or may not be particularly shown described
therein provided that the same can reasonably be inferred there from. The contractor shall provide
himself for ground and fresh water carrying out of the works at his own cost. The Bank shall on no
account be responsible for the expenses incurred by the contractor for hired ground or fresh water
obtained from elsewhere.

The rates quoted against individual items will be inclusive of everything necessary to
complete the said items or work with in the contemplation of the contract, and beyond the unit price
no extra payment, will be allowed for incidental or contingent work, labor and /or materials inclusive
of all taxes and duties whatever except for specific items, if any, stipulated in the tender documents.

The contractor shall at all times give access to workers employed by the Bank or any
employed on the buildings and to provide them with water and leave or make any holes, grooves etc.,
in work. Where directed by the Bank as may be required to enable such workman to lay or fix pipes,
electrical wiring special fittings etc. The quoted rates of the tenderers shall accordingly include all
these above mentionable contingent works.

12. TIME OF COMPLETION / EXTENSION OF TIME & PROGRESS CHART

The entire work is to be completed in all respects within the stipulated period of 40 days. The
work shall be deemed to be commenced within 2 days from the date of acceptance letter or date of
handing over of site, whichever is earlier. Time is the essence of contract and shall be strictly
observed by the contractor.

The work shall not be considered as complete until the Bank have certified in writing that this
has been complete and the Defects Liability Period shall commence from the date of such certificate.

Extension of Time: If in the opinion of the Bank the works are delayed (a) by reason of any
exceptionally inclement weather or (b) by reason of instructions from the Bank in consequences of
proceedings taken or threatened by or disputes, with adjoining or neighboring owners or (c) by the
works, or delay of other contractors nominated by the Bank and not referred to in the specification or
(d) by the reason of authorized extra and additions or (e) by reason of any combination of workmen
or strikes or lockdown affecting any of the building trade or (f) from other causes which the Bank
may consider are beyond the control of the contractor, the Bank at the completion of the time
allowed for the contract shall make fair and reasonable extension of time for completion in respect
thereof. In the event of the Bank failing to give possession of the site upon the day specified above,
the time of completion shall be extended suitably.

In case of such strikes or lockouts as are referred to above, the contractor, shall, immediately
give the Bank, written notice thereof. Nevertheless he shall use his best endeavors to prevent delay,
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and shall do all that may be reasonably required, to the satisfaction of the Bank for any extension of
time for completion hereunder (which shall be final and binding on the contractor) & shall be
promulgated at the conclusion of such strike or lock — out and the Bank shall be then, in the event of
an extension being granted, determine, and declare the final completion date. The provision in clause
13 with respect to payment of liquidated damages shall be construed as if the extended date fixed by
the Bank was submitted for and the damages shall be deducted accordingly.

Progress of Work: During this period the contractor shall maintain proportionate progress on the
basis of Programme Chart submitted by the contractor immediately before commencement of work
and agreed to by the Bank. Contractor should also include planning for procurement of scarce
material well in advance and reflect the same in the programme Chart so that is no delay in
completion of the project.

13. LIQUIDATED DAMAGES
The entry for the quantum of LD per week of delay, appropriate for the case in hand, should be
selected from the following:

For contracts having time for | 1.00% of the estimated amount shown
completion in the Tender per week.

6 months and less.
For contracts having time for | 0.50% of the Estimated amount shown

completion in

Exceeding 6 months But not exceeding | the tender per week

2 years (24 months)

For contracts having Time for | 0.25% of the Estimated amount shown
completion In excess of 2 years in

the tender per week.

The entry of the quantum of the maximum LD, the accrual of which entitles the
Bank to

conclude the contract should be selected from the following as may applicable:

For contracts having Time for | 10.0% of the accepted Contract Sum
completion

6 months and less
For contracts having Time for | 7.5% of the accepted contract sum.
completion Subject to the provision of para below.
Exceeding 6 months But not exceeding
1 year

14. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS

The contractor shall conform to the provisions of any acts of the legislature relating to the work, and
to the Regulations and Bye laws of any authorities and / or any water, lighting and other companies,
and / or authorities with whose systems the structures were proposed to have connection.

The contractor shall arrange to give all notices required for by the said Acts. Regulations or Bye —
laws to be given to any authority and to pay such authority or any public officer all fees that may be
properly chargeable in respect of the work and lodge the receipt with the Bank.

The contractor shall indemnify the Bank against all claims in respect or patent rights, royalties
damages to building, roads or members of public in case of execution of work and shall defend all
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actions arising from such claims and shall keep the Bank saved harmless and indemnified in all
respects from such actions, costs and expenses.

15. ACCESS:

Any authorized representative of the Bank shall at the reasonable times have free access to the
workshop, factories or other place where materials are being prepared or constructed for the works
and also to any place where the materials are lying or from where that are being obtained, and the
contractor shall give every facility to the bank or their representative everything necessary for
inspection and examination and test of the materials and workmanship. Except the representative of
the Bank no person shall be allowed at any time without the written permission of the Bank.

16. MATERIALS, WORKMANSHIP, SAMPLE, TESTING OF MATERIALS

All the works specified and provided for in the specifications or which may be required to be done in
the manner with materials of the best and approved quality of the respective kinds in accordance with
the particulars contained in and implied by the specifications as any from their entire satisfaction. If
required by the Bank during the execution of the work, and their entire satisfaction. If required by the
Bank the contractor shall carry tests on materials and workmanship in approved materials testing
laboratories or as prescribed by the Bank at his own cost to prove that the materials etc. under test
conform to the relevant B.L.S. or as specified in the specifications. The necessary charges for
preparation of mould (in case of concrete cube) transporting, testing etc., shall have to be borne by
the contractor. No extra payments in this account should in any case be entertained.

All the materials (Except where otherwise described) stores equipment required for the full
performance of the work under the contract must be provided through normal channels and must
include charge for import duties, sales, tax control and other charges and must be the best of their
kind available and the contractor’s must be entirely responsible for the proper and efficient carrying
out of work. The work must be done in the best workman like manner. Samples of all materials to be
used would be submitted to the Banks when so directed by the Banks and written approval from
Banks must be obtained prior to placement of order. Should the work be suspended by reason of rain,
strike, lock out or any other cause the contractor shall take all precautions necessary for the
protection of work at his own expenses and shall make good any damage arising from, any of these
causes.

The contractor shall cover up and protect from damage from any cause, all new work and supply,
temporary/doors, protection to windows and any other requisite protection for execution of the work
whether by himself or special trades men or sub-contractor and any damage caused must be made
good by the contractor at his own expense.

17. REMOVAL OF IMPROPER WORK

The Bank shall during the progress of the work have power to order in writing from time to time the
removal from the work within such reasonable time or time as they are specified in the order of any
materials which in the opinion of the Bank are not in accordance with specification or instructions.
The substitution or proper re-execution of any work executed with materials or workmanship not in
accordance with the drawings and specification or instructions, in case the contract or refuses to
complete and pay other agencies to carry out the work and all expenses consequent thereon or
incidental therein or incidental thereto as certified by the Banks shall be borne by the contractor or
may be deducted from any money that may become due to the contractor. No certificate, which may
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be given by the Bank Architect, shall relieve the contractor from his liability in respect of unsound
work or bad work.

18. CONTRACTOR EMPLOYEES

The contractor shall employ technically qualified and competent supervisor for the work who shall
be available (by turn) throughout the working hours to receive and comply with instructions of
Banks. The Contractor shall engage at least new-experienced Engineer as site — in — charge for
execution of the work. The contractor shall employ in connection with the work persons having the
appropriate skill or ability to perform their job efficiently.

The contractor shall employ labourers on the work as far as possible.

No one below the age of sixteen years and who is not an Indian National shall be employed on the
work.

Any worker supplied by the contractor to be engaged on the work on day — work basis either wholly
or partly under the direct order or control of the Bank or his representative shall be deemed to be a
person employed by the contractor.

The contractor shall comply with the provision of all labor legislation including the requirements of:

The payment of Wages Act

Bank’s Liability Act

Workmen’s Compensation Act.

Contract Labor (Regulation & Abolition) Act, 1970 and Central Rules 1971.
Apprentices act 1961.

Any other Act or enactment relating thereto and rules framed there under from time to
time.

Mmoo o

The contractor shall keep the Bank saved harmless and indemnified against claims if any of the
workmen and all costs and expenses as may be incurred by the Bank in connections with any claim
that may be made by any workman.

19. DISMISSAL OF WORKMEN

The contractor shall on the request of the Bank immediately dismiss from works any person
employed thereon by him, who in the opinion of Bank is unsuitable or incompetent or who may
misconduct himself. Such discharge shall not be the basis of any claim for compensation damages
against the Bank or their office or employees.

20. DAMAGE TO PERSONS AND PROPERTY INSURANCE ETC,,

The contractor shall be responsible for any injury to the work or workmen to persons, animals or
things and for all damages to the structural and / or of any sub-contractor or of any of his or sub-
contractor’s employees, whether such injury or damages arise from carelessness, accident or any
other cause whatsoever in any way connected with the carrying out of this contract. The causes shall
be held to include inter — alias, streets, foot path or ways as well as damages caused to the buildings
and the works forming the subject of this Contract by rain, wind or other inclemency of the weather.
The contractor shall indemnify the Bank and hold harmless in respect of all and any expenses arising
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from any such injury or damages to persons or property as aforesaid or damage consequent upon
such claim.

The Bank shall be at liberty and is hereby empowered to deduct the amount of any damages,
compensation, costs charges and expenses arising or accruing from or in respect of any such claim or
damage from any sums due or to become due to the contractor.

21. INSURANCE

Unless otherwise instructed the contractor shall insure the works and keep them insured until the
virtual completion of the contract against loss or damages by fire and/or earthquake flood. The
insurance must be placed with a company approved by the Bank, in the joint names of the Bank and
the contractor for such amount and for any further sum if called to do by the Bank, the premium, of
such further sum being allowed to the contractor as an authorized extra.

The contractor shall deposit the policy and receipt for premiums paid with the Bank within 7 days
from the date of issue of work order unless otherwise instructed. In default of the contractor insuring
as provided above, the Bank on his behalf may insure and may deduct the premium paid from any
bills which may become due to the contractor. The contractor shall as soon as the claim under the
policy is settled or the work reinstated by the Insurance Company should they elect to do so, proceed
with due diligence with the completion of the works in the same manner as through the fire has not
occurred and in respects of the conditions of the contract.

22. ACCOUNTS RECEIPT AND VOUCHERS

The contractor shall, upon the request of the Bank furnish them all the invoices, accounts, receipts
and other vouchers that they may require in connection with the works under this contract. If
contractor shall use materials less then what he is required under the contract, the values of the
difference in the quantity of the materials, he was required to use and that he actually used shall be
deducted from his dues. The decision of Bank shall be final and binding on the contractor as to the
amount of materials the contractor is required to use for any work under this contract.

Before taking any measurement of any work, the Site Engineer or subordinate deputed by him shall
give reasonable notice to be contractor. If the contractor fails to attend at the measurements after
such notice or fails to countersign or to record the difference with a week from the date of
measurement in the manner required by the Site Engineer then in any such event the measurement
after such notice taken by the Site Engineer or by subordinate deputed by him as the case may be is
final and binding on the contractor and contractor shall have no right to dispute the same.

23. ADVANCE PAYMENTS AND SECURED ADVANCES

Advance payment for works actually executed but not measured and billed for, should not be made
generally. Payment should only be made after the detailed measurements of the work are taken
recorded and the contractor’s bill for the same is approved by the competent Authority.

However, advance payment on the running bills to the extent of 75% of the Architect certified
amount might be made whenever found necessary. In such cases, it shall be the test checking of the
measurements & scrutiny of bills are completed before payment of the next running bills.

Secured advances on the security of materials brought to site may be made to the contractors whose
contract is for finished work. In such cases, the competent Authority may sanction advances up to an
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amount not exceeding 75% of the value (invoiced/assessed value) of such materials, provided that
they are of a durable / non — failure nature and that an Indemnity Bond is required on the materials
and is a safeguard against losses due to the contractor postponing the execution of the work or to the
shortage or misuse or the materials, and against the expense entitled, if any, for their proper watch
and safe custody. Recoveries of advances so made should not be postponed until the whole of the
work entrusted to the contractor is completed. They should be made from his bills for works done as
the materials are used, the necessary deductions being made wherever the item of work in which they
are used are billed for.

24. PAYMENTS

All bills shall be prepared by the contractor in the form prescribed by the Bank. One interim bill shall
be prepared beyond 50% work completion. The interim bill claim of 50% of the Work Order Value
in proper forms must be duly accompanied by detailed measurements in support of the quantities or
work done and must show deductions for all previous payments, etc., It is deemed that the vendor
has agreed to the deduction of 10% from the ‘Interim Payment’ towards the ‘Retention money,
which will be returned as per the relevant Clauses in the agreement.

The Bank shall issue a certificate after due scrutiny of the contractor’s bill stating the amount due to
the contractor from the Bank and the contractor shall be entitled to payment thereof, within the
period of honouring certificates named in these documents.

The Amount stated in an interim certificate shall be the total values of work properly executed and
70% of invoiced value of materials brought to site for permanent incorporation into the work up to
the date of the bill less the amount to be retained by the Bank as retention money vide clause 10 of
these conditions and less installment previously paid under these conditions provided the certificate
shall only include the value of said materials and goods as from such time as they are reasonably,
properly and not prematurely brought and placed adjacent to the work and then only if adequately
protected against weather or other causalities.

The Bank will deduct retention money as described in clause 10 of these conditions. The refund of
retention money will be made as specified in the said clause. If the Bank has supplied materials or
goods to the contractor, the cost of any such materials or goods will be progressively deducted from
the amount due the contractor, in accordance. All the interim payments shall be regarded as
payments for work actually done and completed, and imperfect or unskilled work to be removed and
taken away and reconstructed or re-erected or be considered as an admission of the due performance
of the contract, or any part thereof in any respect or the according of any claim, nor shall, it
determine or affect in anyway the power of the Bank under these conditions or any of them as to the
final settlement and adjustment of the accounts or otherwise or in any other way affect the contract.
The final bill shall be submitted by the contractor within one week of the date fixed for completion
of the work or of the date of certificate of completion furnished by the Site Engineer. All final
payments shall be made within 3 months.

25. FINAL PAYMENTS

The final bill shall be accompanied by a certificate of completion from the Bank Architect. Payments
of final bill shall be made after deduction of Retention Money and TDS as applicable, as specified in
clause 10 of these conditions, which sums shall be refunded after the completion of Defects Liability
Period after receiving the Bank Architect’ certificate that the contractor has rectified all defects to the
satisfaction of Bank. The acceptance of payment of the final bill by the contractor would indicate
that he will have no further claim in respect of the work executed.
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26. VARIATON /DEVIATION

The price of all such additional items/non — tendered items will be worked out on the basis of rates
quoted for similar items in the contract wherever existing or on engineering rate analysis based on
prevalent fair price of labour, material and other components are required. The tender rates shall hold
good for any increase or decrease in the tendered quantities upon variation of 25%. For variation
beyond + or — 25% the rate for the respective item may be reviewed on mutually agreed terms.

27. SUBSTITUTION

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the
designated authority in this specification indefinitely by such terms as “Equals” or “Other approved”
etc. specific approval of the Bank has to be obtained in writing.

28. PREPARATORY OF BUILDING WORKS FOR OCCUPATION AND USE ON
COMPLETION

The Whole of the work will thoroughly be inspected by the contractor and deficiencies and defects

put right. On completion of such inspection the contractor shall inform the Bank that he has
completed the work and it is ready for inspection.

29. CLEARING SITE ON COMPLETION

On the completion of the works the contractor shall clear away and remove from the site all
construction items, surplus materials, rubbish and temporary works of every kind and leave the
whole of the site and the works clean and in a workman like condition to the satisfaction of the
Banks.

30. PERIOD OF FINAL MEASUREMENT

The entry for the period of final measurement after completion shall be made after taking into
account the complexity of the work and staff available for carrying out measurements.

All hidden works shall have already been measured as the work progressed.
It should be noted that unless a longer period is stipulated, the condition of contract generally lays
down three months (maximum) from the date of completion of the contract as the period of final

measurement.

Even though the maximum period of three months is mentioned, it shall be endeavored to complete
the measurements as expeditiously as possible.

31. VALUE OF WORK FOR INTERIM CERTIFICATE
The maximum value of work done, entitling the contractor to receive an interim payment is generally

arrived at after dividing the estimated value of the contract (as announced in the Notice of Tender)
by the time (in months) allowed for completion of work.
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The above value rounded off to the nearest thousand is entered.

32. DEFECTS AFTER COMPLETION

The contractor shall make good at his own cost and to the satisfaction of Bank all defects, Shrinkage,
settlements or other faults, which may appear within 12 months after completion of work. In default
the Bank may employ a person and amend and make good such damage, losses and expenses
consequent thereon or incidental thereto shall be made good and borne by the contractor and such
damages, loss and expenses shall be recoverable from his by the Bank or may be deducted from the
contractor, deduct from any money due to the contractor a sum equivalent to the cost of amending
such work and in the event of the amount retained being insufficient, recover that balance from the
contractor from amount retaining under clause No.10 together with any expenses the Bank may have
incurred in connection there with.

33. ESCALATION

The rate quoted shall be firm throughout the tenure of the contract (including extension of time, if
any, granted) and will not be subject to any fluctuation due to increase in cost of materials, sales tax,
octroi, etc., Unless specifically provided in the documents. The price variation clause being adopted
by the RBI may be followed, if such a situation arises on a case — to — case basis.

34. IDLE LABOUR

Whatever the reasons may be, no claim for idle labour, additional establishment cost of hire and
labour charges of tools and plants would not be entertained under any circumstance.

35. SUSPENSION

If the contractor except on account of any legal restraint upon the Bank preventing the continuance
of the work or in the opinion of the Bank shall or fail to proceed with due diligence in the
performance of his part of the contract or if he shall more than once make default, the Bank shall
have the power to give notice in writing to the contractor requiring the work be proceeded within a
reasonable manner and with reasonable dispatch, such notice purport to be notice under this clause.

After such notice shall have been given the contractor shall be at liberty to remove from the site of
the works or from any contiguous there to any plant or materials to subsist from the date of such
notice being given until the notice shall have been complied with.

36. TERMINATION OF CONTRACT BY BANK

If the contractor being a company into liquidation whether voluntary or compulsory or being a firm
shall be dissolved or being an individual shall be adjudicated insolvent or shall make an assignment
or a composition for the benefit of the greater part, in numbers of amount of his creditors or shall
enter into a Deed or arrangement with his creditors, or if the official Assignee in insolvency, or the
Receiver of the contractor in solvency, shall repudiate the contract, or if a insolvency, or if a
Receiver of the contractor’s firm appointed by the court shall be unable, within fourteen days after
notice to him requiring him to do so, to show to the reasonable satisfaction of the Bank that he is able
to carry out and fulfill the contract, and if so required by the Bank to give reasonable security
therefore, or if the contractor shall suffer execution to be issued, or hall suffer any payment under
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this contract to be attached by or on behalf of and of the creditors of the contractor, there under, or
shall neglect or fail to observe and perform all or any of the acts matters of things by contract, to be
observed and performed by the contractor within the clear days after the notice shall use improper
materials on workmanship in carrying on the works, or shall in the opinion of the Bank not exercise
such due diligence and make such due progress as would enable the work to be completed within due
time agreed upon, and shall fail to proceed to the satisfaction of the Bank after three clear days’
notice requiring the contractor so to do shall have been given to the contactor as hereinafter
mentioned or shall abandon the contract, then and in any of the said case, the Bank may
notwithstanding previous wavier determine the same by a notice in writing to the effect as hereafter,
mentioned, but without hereby effecting the powers of the Bank of the obligations and liabilities of
the contactor the whole of which shall continue in force as fully as if the contract, had not been so
determined and as if the works subsequently executed had been executed by or on behalf of the
contractor (without thereby creating any trust in favour of the contractor) further the Bank or his
agent, or servants, may other power, utensils and materials lying upon a premises or the adjoining
lands or roads and sell the same as his own servants and workmen in carrying on and completing the
works or by the employing any other contractor or other persons or person to complete the works and
the contractor shall not in any way interrupt or contractor or others person to complete the works and
finishing or using the materials and plants for the works when the works shall be completed, or as
soon thereafter as conveniently may be the Bank shall give notice writing to the contractor to remove
his surplus materials and plants and should the contractor fail to do so within a period of 14 days
after receipt by him the Bank may sell the same by public auction and shall give credit to the
contractor for the amount so realized.

Any expenses or losses incurred by the Bank in getting the works carried out by other contactor shall
be adjusted against the amount payable to the contractor by way of selling his tools and plants or due
on account of work carried out by the contractor prior to engaging other contractor or against the
security deposit.

37. ARBITRATION

All disputes or difference of any kind whatsoever which shall at any time arise between the parties to
touching or concerning the works or the execution or maintenance thereof this contract or the rights
over the remaining operation or effect therefore or to the right or liabilities of the parties or arising
out of in relation thereto whether during or after determination foreclosure or breach of the contract
(other than those in respect of which the decision of nay person is by the contract expressed to be
final and binding) shall after written notice by either party to the contract to the either of them to
Bank hereinafter mentioned be referred for adjudicating to a sole arbitrator to be appointed as
hereinafter provided. For the purpose of appointing the sole arbitrator referred to above, the
employee shall send within thirty days of receipt of the notice, to the contractor a panel of three
names of persons who shall be presently unconnected with the organization for which the work is
executed. The contractor shall on receipt of the names as aforesaid, select any one of the person’s
name to be appointed as a sole arbitrator and communicate his name to the Bank within thirty days of
receipt of the names. The Bank shall thereupon without any delay appoint the said person as the sole
arbitrator. If the contractor fails to communicate such selection as provided above within the period,
specified the competent authority shall make the selection and appoint the selected person as the Sole
Arbitrator.

The work under the Contractor, shall, however, continue during the arbitration proceedings and no
payment due or payable to the contractor shall be withheld on account of such proceedings.

The arbitrator may from time to time, with the consent of the parties, enlarge the time for making and
publishing the award.
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The arbitrator shall give a separate award in respect of each dispute of difference referred to him.
The Arbitrator shall decide each dispute in accordance with the terms of the contract and give a
reasonable award. The venue of arbitration shall be such place as may be fixed by the Arbitrator at
his sole discretion.

The fees, if any, of the arbitrator, shall, if required, to be paid before the award is made ad published,
be paid half and half by each of the parties. The cost of the reference and of the award including the
fees, if any, of the Arbitrator who may direct to and by whom and in what manner, such costs or any
part there of shall be paid and, may fix or settle and amount of costs to be so said.

The award of the Arbitrator shall be final and binding on both the parties.

Subject to aforesaid the provisions of Arbitrator Act 1940 or any statutory modification or
reenactment thereof and the rules made there under, and for the time being in force, shall apply to the
arbitration under this clause.

The Bank and the contractor hereby also agree that arbitration under clause shall be a condition
precedent to any right to action under the regard to the matter hereby expressly agreed to be so
referred to arbitration.

4. ADDITIONAL CONDITIONS OF CONTRACT
1. SCOPE OF WORK

The schedule of Quantities and the tender drawings are only indicative of the scope of work. There
may be variation in quantities of individual items as well as in the total quantum of work of up to +
20%. The contractor will not be liable to omission altogether of some of the items.

2. COMPLETION SCHEDULE

The contractor will be required to work according to a programme given to them by the Bank Bank
Architect, based on the priorities of the Bank. The contractor will be required to prepare bar charts
on the basis of the programme given to them and get these approved by Bank. While the overall
completion programme of the work will be 14 days, certain items may be required to be completed in
shorter periods, varying from 7 to 14 days.

3. WATER AND ELECTRICAL ENERGY

Water and electrical energy required for work to be provided by the Bank at one point free of charge,
and the contractor will be required to make his own distribution and arrangements for them. Cost of
electrical energy consumed would be payable by the contractors according to Government tariffs.

4. OTHER RULES AND REGULATIONS

a.  All E.S.I formalities or prescriptions under Workmen Compensation Act will be adhered to by

the contractor. He will have to observe the regulations prescribed under the contracts Labor —
Regulations & Abolition Act, 1970 and rules formed hereunder.
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b.  The contractor shall not employ labor below the age of 18 years and shall pay them not less
than the wages paid for similar work on the fair wage. Fair wage men’s wage whether for time of
piece work as defined in the Minimum Wages Act.

S. PREAMBLE TO SCHEDULE OF QUANTITIES

1.  Tender shall be on the basis of item rates which shall include the cost of materials, labour, all taxes,
duties, and all other appurtenant services required for the complete installation, testing and
commissioning in accordance with relevant drawings and meeting the requirements of the specification
and relevant 1.S Specification including the fees for inspection together with the liabilities and
obligations as detailed in the general conditions of contract.

2. Prices shall remain firm and free from variation due to rise and fall in the cost of materials and
labor or any other price variation whatsoever whether during the stipulated period of execution or during
extended period of completion if any, except direct statutory, increases by the Act of Govt. or Local
bodies.

3.  Item rates shall remain valid for any variation in the estimated quantities given in the schedule of
quantities.

4. In order to facilitate the technical scrutiny of various quotations, the tenderer must supply with
their quotations detailed technical particulars, make catalogues and erection drawings for various items
under different parts specified in the schedule of quantities.

5. The drawings and specifications lay down minimum standards for equipment and workmanship.
Deviations, if any, shall be clearly set down. In the absence of any deviations, it will be deemed that the
tenderer is fully satisfied with the intents or the specifications and drawings and their compliance with
the statutory and fire insurance provision including local codes. Where the drawings and specifications
conflict the more stringent shall supply.

6.  All installations shall be tested as specified and a test certificate in the prescribed form required by
the authorities shall be furnished.

7. The entire installation shall be guaranteed against defective materials of workmanship for a period
of 12 months from the date of installation as certified by the Bank Architect and taken over by the
owner. During the guarantee period, all the defects shall be rectified by the contractor, free of cost.

8. Water and power required for the works may be made available at site. Use of electrical power will
be on chargeable basis. If the water available at site in unsuitable for construction purpose, the contractor
will have to make their own arrangement for water.

9.  The tenderer must acquaint themselves of the site conditions and take note of all factors while
quoting the rates, so no extra will be allowed on any ground.

10. The successful tenderer shall supply completion drawings of the entire installations as executed at
site drawn to a scale approved by the Bank Architect after the completion of the work but before

completion certificate is given by the Bank Architect.

11. The materials of the first preference shall be used and the contractor may exclude himself of not
doing so only if the required range as per tender specifications are not manufactured, by the particular
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manufacture. The evidence of such case shall be supported by a letter from the respective manufacturer.
Samples of all fittings and accessories shall be approved by the Bank prior to their installation.

6. ARTICLES OF AGREEMENT

Made at Guntur between Central Bank of India, Regional Office, Guntur, Fifth Floor,
Standard Building, Bommidala Complex, Nagarampalem, Guntur - 522004 (Herein after
referred to as the Bank, which expression shall include his heirs, Executors, administers & in
assignee) of the one part and (hereinafter referred to as the Contractor, which expression shall
include his heirs, executors Administrators & Assignee) of the other part.

WHEREAS the Bank is desirous of Tender for proposed interiors of Central bank of
India, NAIDUPETA BRANCH as per drawings and specifications describing the work to be done
by Central Bank of India Architect (herein after referred to as the Bank Architect).

WHEREAS the said Drawings and the specifications and the priced Schedule of Quantities
have been signed by or on behalf of the parties hereto and

WHEREAS the Contractor has agreed to execute upon and subject to the conditions, set forth
herein (hereinafter referred to as “the conditions”) the work shown upon “the said Drawings” and
described in “the said Specification” and “the said Priced Schedule of Quantities” at the
representative rates mentioned in the priced Schedule of Quantities.

NOW IT IS HEREBY AGREED AS FOLLOWS:

1. In consideration of the payment to be made to the Contractor as hereinafter he shall upon
and subject to said conditions, execute and complete the works shown upon said drawings
and such further detailed drawings as may be furnished to him by the said consulting
Bank Architect and described in the said specification and the said priced Schedule of
Quantities.

2. The term “Consulting Bank Architect” in the conditions shall mean the said Central Bank
of India Architect or in the event of their death or ceasing to be the Consulting Bank
Architect for that purpose of this contract, such other person as shall be nominated for
that purpose by the Bank, not being a person to whom the Contractor shall object for
reasons considered to be insufficient by the Bank. Provided always that no persons
subsequently appointed to be consulting Bank Architect under this contract shall be
entitled to disregard or overrule any decision or approval or direction or anything
expressed in writing by the consulting Bank Architect for the time being.

3. The plan, agreement and documents above mentioned shall form the basis of this contract
and the decision of the said Consulting Engineers/Bank Architect for the time being as
mentioned in the Conditions of contract in reference to all matter of dispute as to the
materials, workmanship or account and so as to the intended interpretation of the clauses
of the Agreement of any other document attached hereto shall be final and binding on
both parties and may be made a Rule of Court.
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4. The said contract comprises the works above mentioned and all subsidiary works
connected therewith within the same site as may be ordered to be done from time to time
by the said Bank through the consulting Bank Architect or other the Consulting Bank
Architect for the time being, even though such works may not be shown on the drawings
or described in the said specifications or the Priced Schedule of quantities.

5. The Bank reserves to himself the right of altering the drawings and nature of the work and
of adding to or omitting any items of work or of having portions of the same carried out
without prejudice to this contract.

6. The said conditions shall be read as forming part of this Agreement, and the parties hereto
will respectively, abide by and submit themselves to the conditions and stipulations and
perform the agreement on their parts respectively in such conditions contained.

7. Further, letter exchange between the Bank and the Contractor after the receipt of this
contract as listed, shall from an integral part of this contract.

8. The several parts of this contract form have been read to us and fully understood by us.
As witness our hands this Day of 2024
Signed by the Said Bank

In the presence of

Contractor

Signed by the said

In the presence of

25



7. SPECIFICATIONS
All works should conform to Standards laid down by the Bureau of Indian Standards.

Wherever detailed specifications are not given, the works shall be carried out as per CPWD
specifications Vol I & II with latest addition and corrections.

SPECIFICATIONS — GENERAL REQUIREMENTS

1A. List of Tender drawings is given elsewhere in the Tender Documents. These drawings are meant
for Tenders and Construction also. These drawings may be revised and fresh revised copies issued to
the contractor from time for adoption in the work to suit the final Designs and the physical
conditions encouraged during the progress of the work.

IB. Figured dimensions on drawings shall only be followed and drawings to large scale shall take
precedence over these to smaller scale.

ID. The contractor shall prepare, at his own cost, detailed shop drawings and shall obtain the
approval of the consultant / Client before adoption.

2A. The specification is intended for general description of quality and workmanship of materials
and finished work. They are not intended to cover minute details. The work shall be executed in
accordance with sound engineering and other professional practice.

2B. Where reference is made to any standard specification of Bureau of Indian Standards or any
other similar body, the information and provision of the latest revised edition of the specification on
the date of submission of such standard specification are in conflict with the provisions standard in
these specifications the latter provisions shall have procedures.

2C. All materials shall be of standard quality manufactured by reputed concerns conforming to
Indian Standard or equivalent and shall have “BIS” mark as far as possible unless otherwise
approved by the Consultant/ Client. The contractor shall get all materials approved by the Consultant
/ Client prior to procurement and use.

3. MEASUREMENT AND PAYMENTS

3A. The quantities stated in the Bills of Quantities are tentative. The contractor shall be paid at the
quoted rate and on the basis of actual measured dimensions of the finished work, limited however by
those dimensions shown in the drawings, or as directed by the consultant / Client.

3B. Measurement of work shall be generally in accordance with IS: 1200 “Method of Measurement

of Building and Civil Engineering Work™ except where the stipulations of the Tender are
contradictory.
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4. LAYOUT AND SURVEYS

The contactor shall be responsible for the true and proper setting out of works, for the correctness of
position, levels, dimension and alignment of all part of the works and for the provision of all
necessary instruments, appliances and labor in connection there with. If at dimensions or alignments
of any part of work, the Contractors, on being required to do so, shall at his expenses rectify such
errors. Checking of any setting out or of any line or level by the Consultant / Client shall not in any
way relieve the Contractor of his responsibility for the corrections there of.

5. CONSTRUCTION SHCEDULE AND TIME OF COMPLETION

5A. A BAR chart shall be submitted by the contractor detailing out the complete construction
activities for each work within 7 days of start of work at site. This chart shall be reviewed by the
Consultant / Client and alterations, if any, shall be made by the contractor; this chart will form the
basis or reappraisal to evaluate the progress of work at site.

5B. No extension of time shall be granted on the plea of drawings not having been received in time
provided the above time schedule is adhered to.

6. CO-OPERATION WITH OTHER AGENCIES

6A. During the course of implementation of this contract, several other agencies and contractors shall
be working at site simultaneously. In order to effect proper co-ordination and avoid delays, it shall be
the responsibility of the contractor of this Tender to give adequate notice and exact dates of the work
proposed to be executed by him which requires the placement and fixation of embedment, et., by the
other agencies. The safety and prevention from damage of all materials, plant etc., of other agencies
or the owners during construction activities would remain with the contractor. In the event of damage
or loss, caused, indirectly or directly by contractor or his labour, he will be responsible to make good
the same as advised/instructed by the Consultant /Client.

7. DELIVERY OF WORKS

Every portion of the work shall be kept clear of accumulation from time to time and delivered up
clear and free from all defects of every kind at the conclusion of the work.

8. RELATION TO OTHER DOCUMENTS

8A. The technical specification is intended for general description of items listed in the Bills of
quantities. All works specified or implied in the Technical Specification form a part of the items in
the Bills of Quantities. Similarly, all indications in drawings and General description of works,
whether specified or implied, form a part of the items in the Bills of Quantities.

8B. The quoted rates in the bills of Quantities shall be assumed to include all the specified and
implied work of the Technical specifications, drawings and General Description of works even when
not specifically mentioned in the Bills of quantities.

9. LIFTS AND LEADS

9A. The rates quoted for all items of work shall include all lifts and leads where applicable.

9B. All debris and waste materials shall be disposed away from the site to a far off place as directed.
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CENTRAL BANK OF INDIA

LIST OF MATERIALS OF APPROVED BRAND AND/OR MANUFACTURE —

FURNISHING

1.

Commercial plywood
confirming to BIS.

Anchor/Archid/Century/Green.

2. Marine/ water proof plywood | Anchor/Archid/Century/Green.

confirming to relevant BIS

3. Flush Door confirming to Kutty / Samrat / Garnet / ISI make

relevant BIS

4. Block Board confirming to Anchor / Samrat / Garnet / ISI make

relevant BIS
5. One side Laminated sheet (1 Formica/Greenlam/Eurolam.
mm thick)

6. One side Laminated sheet (1.5 | Formica/Greenlam/Eurolam.
mm thick)

7. 12 mm thick pre-laminated NOVAPAN (India) Ltd., or equivalent.
(on both sides) particle board

8. ACP Al Strong, Superbond, Euro Bond or equivalent.

9. Soft Board Jolly Board or equivalent.

10. Veneer Composed veneer / Donear / Garnet or equivalent.

11. Veneer — Indian Garnet / Donear / Kit ply or equivalent.

12. Melamine Finish Wood coat pigmented (2 coats) manufactured by
M/s. MRF Ltd. / Asian Paints — as per manufacturers
specification

13. Glazing Tata Float / Modi float / Saint Gobain

14. Glazing (Clear) Modi float / Hindustan / Tata

15. Mirror Modi float / Tata asahi

16. Tower bolt Jyoti/ ebco / ISI Mark / Flora or equivalent.

17. Ball catch ordinary National / ebco / Brass Heavy Duty

18. Ball catch magnetic Earl Bihari Pvt. Ltd.

19. Handle Dorset / ebco / ISI marked

20. Hinges for cupboards — with Dorset / ebco / ISI marked

stainless steel rod

21. Hinges for cupboards — with National / Dorset

stainless steel rod

22. Box Hinges Lama Imported

23. Drawer Guide — Telescopic Efficient / Earl Bihari or equivalent.

24, Drawer Guide — Regular Earl Bihari Pvt. Ltd. or equivalent.

25. Keyboard — Indian Earl Bihari Pvt. Ltd. or equivalent.

26. Keyboard — Imported with Ebco / ISI marked

HDP
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27. Screws GKW or equivalent

28. Lock for drawers — multi lock | Efficient / dorset / godrej

29. Lock — for cupboards Godrej / dorset

30. Door Lock — Cylindrical lock | YELE / Union / Godrej / dorset

31. Door Lock — Mortise Godrej / dorset

32. Night latch Godrej / Yele / dorset

33. Door Closure Garnish / Hyper / Everlite

34, Floor Spring Everite/ Garnish

35. Door stopper Earl Bihari Pvt. Ltd. or equivalent.

36. Aluminium Section NALCO / HINDALCO / JINDAL

37. Adhesive for wood Fevicol / Vamicol

38. Rubberized adhesive SR 998 or SR Express of M/s. Pedilite Industries.

39. Acrylic sheet Imported

40. Asbestos cement sheet Everest

41. False Ceiling Sections India Gypsum Ltd.

42. Plaster of Paris Approved quality

43. Marble First quality with uniform texture without any crack.

44, Cement Larsen & Tubro / ACC - 53 grade or high.

45. Cement for fixing tiles as dado | Larsen & Tubro / ACC - 43 grade.

46. White cement Birla white

47. Steel for reinforcement TATA/SAIL conforming to BIS specification.

48. Water proofing compounds Roffe/ Cica / Krishna Chemicals / Sunanda Perma
quick.

49. Vitrified Tiles Kajaria Make (AGCNL- K6211) /same shade
matching in Nitco, Johnson Company )

50. Ceramic tiles Kajaria/ NITCO/Johnson/Somani / City tile.

51. Sanitary fittings Hindustan Sanitary ware / Perry ware.
WASH BASIN : Hindware- Zen Pastel/star
white (Cat.No.-10049 56x45) Hindware-
Garnet starwhite ( Cat. No.-100048 58x43)
URINAL: Hindware —  Flat back large
(Cat n0.-60002)European Water Closet: Hindware-
Green starwhite (Cat. No.-20079)
Hindware- Slick special (Cat.
No.20011 S-28/P-18)Hindware- Star S( Cat
No0.20087 S-10)

52. Water supply fixtures Jaguar continental series / Essco

53. CI Pipe & fittings — LA Class | Bangal iron Corporation / NICO / BIC

54, GI Pipe — C Class TATA/ zenith

55. Stoneware pipe — Grade A Dalmia

56. Cement pipe Everest

57. PVC Pipe & fittings Prince/ Tribore

58. Gate valve Leader

59. Pipe fittings R Brand or equivalent

60. Colour pigment Roffe Compound

61. Toilet Seat cover Commander / Patel

62. Toilet — Accessories Jaguar continental series

63. Liquid Soap Container ASCON Engineers

64. Hand dryer ASCON Engineers
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65. Paint Nerolac/ Asian/ Berger / ICI

66. Sealant Silicon — Dow Corning 995
Polysulphide — Pedilite Industries

LIST OF MATERIALS OF APPROVED BRAND AND/OR MANUFACTURE —
ELECTRICAL

ALL MATERIAL USED MUST HAVE ISI & FIA APPROVED

1. | Rigid PVC Conduit :| Medium Gauge wall thickness ISI & FIA
approved & manufactured from virgin
material Precision

.| Accessories for conduit :| Same make as sr. no. 1 above.

3. | Copper Conductor PVC coated wire :| Finolex (FRLS), Polycab(FRLS)
(Flexible) (As per 1S:694-1977)

4. | Switches :| MK India, Anchor roma

5. | Main Switch fuse upto 63 Amps - A.C. | :| L&T
23 duty

6. | Above 63 Amps-A.C. 23 duty ;| L&T

7. | HRC Fuses ;| L&T

8 MCBs :| Legrand (Load Contact)

9 Distribution boards :| Legrand (Double Door), Factory fabricated

duly as per the drawing.

10. | Rewirable Porcelain Fuse :| CPL

11. | Telephone wires :| Finolex as per ITD S/WS-113 B

12. | PVC tape :| Steel grip.

13. | Compound :| Shalimar No. 6

14. | Main Cables downstream up to 35 :| PVC armoured cable For 1.1 KV as per
sg.mm. ISI 1554. National

/ Polycab

15. | Branched Cable downstream from 35 :| National
sq.mm.

16. | Glands :| Double compression type, Siemen’s type with

rubber ring and double washers (Sample to be
approved) Comet/ Comex

17. | Cable Lugs :| Dowells, 3-D.

18. | Metal Clad Plugs :| Legrand

19. | Connectors/ Indicator :| Technic, Mimic (Static LED type),
Technoplast, Porcelain

20. | Button holder, Angle holder, ceiling :| Anchor

rose

21. | M.S. Conduit - ISI marked :| BEC

22. | M.S. Boxes :| Fabricated out of 16 gauge continuously
welded (sample to be approved)

23. | ELCB :| Legrand

24. | A.C.B. Drawout type (LT) ;| L&T

25. | Telephone tag block :| Chrone India Ltd.
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26. | Relay ;| L&T

27. | MCCB :| Legrand

28. | Meter :| Jaipur,

29. | Light Fixture :| Havells/Philips/Wipro as specified in the BOQ

30. | Ceiling Fans :| Crompton (High Breeze/High Flow Series

White)

31. | Exhaust Fan :| Crompton

32. | Electronic call bell / timer :| Anchor

33. | TV Cable :| Finolex.

34. | Volt meter & Ammeter (Digital) :| Meco, AE

35. | Current Transformer :| AE, Kappa

36. | L. T. Panel :| L&T or fabricated by CPRI approved fabricator

37. | Data cabling & its Components :| Systemax / Avaya

38. | Change over switch :| Havells / HPL

39. | 24 port jack Panel :| Systemax

40. | 9U /12U / 15U Rack for jack panel :| Systemax

41. | The above mentioned makes are given as general guidelines in case make is not mentioned
in the bill of quantities.
The contractor to follow the makes mentioned in the schedule (B.O.Q) if applicable
and as per best engineering practices.

NOTE:-

Wherever more than one make are indicated, the contractor should use the material indicated
first. Bank will permit to use the material indicated 2" and hereafter only if the material
indicated 1" is not available and / or the same is not suitable (colour, size, shape, texture) as
per the site condition.

In case the tenderer wish to verify the detailed specification of materials, workmanship etc. the
same may be verified from the office of Bank before submission of the tender.

Whether a product is equivalent or not, will be decided by the Bank only.

All measurements for billing purposes will be as per joint-measurement taken after completion
of site in all respects.

Electrical /DATA wiring, fittings as per IS codes and CO Guidelines based in recent electrical
audit observations in branches.

All electrical installations to pass through RCBO only.

Single Earthing pit to be provided for the whole premises.

All MCBs, wires, incoming-outgoing must be tagged and SLD to be provided to Bank.

All wire endings to be properly lugged.

Equipotential bonding- all metal parts to be provided with earthing with mechanical
connections to earthing pit at minimum length, without looping.

(The above are the general specification should be read in conjunction with bill of quantities.

The bill of quantities may be taken as the basis for the work to be executed. In case of any

discrepancy in the specification and the bill of quantities, the bill of quantities may be taken as

final in case the contractor should check up with the Bank whose decision will be final.)
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